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1 Rocky Flats Closure Project

1.F Material Stewardship Project

1.F.A Project Management

+ 1.F.A.A Material Stewardship Program Management

| | | 1469 22MAYO0 | 310CTO
+ 1.F.A.B Material Stewardship Environmental, Safe

| | | 1469 22MAYO0 | 310CTO
+ 1.F.A.C Procurement Systems

| | | 1469 22MAYO0 | 310CTO

1.F.B Waste Management, Transportation & Procu

+1.F.B.A Traffic and Transportation

| | | 1469 22MAYO0 | 310CTO
+ 1.F.B.B Waste Facility Management

| | | 2346 22MAYO0 | 230CTO
+1.F.B.C Waste Programs & Operations

| | | 149 22MAYO0 | 14DECO6

1.F.C Safeguards, Security & SNM Removal

+1.F.C.A Safeguards and Security

| | | 2354 22MAYO0 | 310CTO
+1.F.C.B Onsite Rad Labs, 559/569 Landlord

| | | 2248 22MAYO0 | 17JUL06
+ 1.F.C.C Measurements

| | | 2354 22MAYO0 | 310CTO
+ 1.F.C.D Material Control & Accountability

| | | 1469 22MAYO0 | 310CTO
+1.F.C.E SNM Removal

| | | 763 22MAY00 | 25SEP03

+ 1.F.C.F Protected Area/Limited Area Closure
| | | 2172) 22MAYO0 | 02MAY0
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